

GOVERNMENT OF TELANGANA

ABSTRACT

PRED – NABARD RIDF XX–Siricilla Constituency and Rajanna Siricilla district- "C/o Low level Causeway on R/F Narayanpur to Kondapur, Yellareddipet (M)"–Re-Revised Administrative Sanction for Rs.1925.70 lakhs- Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 785

Dated: 19-12-2017

Read the following:-

- 1.G.O.Rt.No.221, PR&RD (Progs.II) Department, dt.04.04.2015.
- 2.G.O.Rt.No.287, PR&RD (Progs.II) Department, dt.12.04.2016.
- 3.From the CE, PR, Hyd Lr.No.AE/DEE/KRMR/NABARD RIDF-XX/
Siricilla/Narayanpur/2015, dt.22.02.2017,10.04.2017 & dt.16.10.2017
<<<>>>

ORDER:-

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.600.00 lakhs for the work "C/o Low level Causeway on R/F Narayanpur to Kondapur,Yellareddipet (M)"under NABARD RIDF XX.

2. RAS was accorded for Rs.900.00 Lakhs (600+300=900) lakhs for Bridge cum check dam vide G.O.Rt.No.287, PR&RD(Prog.II) Dept, dated.12.04.2016 based on the instructions of the Hon'ble Chief Minister to construct the checkdams wherever feasible.

3. In the reference 3rd read above, the Chief Engineer, Panchayat Raj, Hyderabad CE,PR has requested the Government to accord Re-Revised Administrative Sanction (Re-RAS) for the subject work for Rs.1925.70 lakhs (Rs.1543.10 lakhs for Bridge + Rs.382.60 lakhs for Checkdam) as against RAS amount of Rs.900.00 lakhs (Rs.600.00 lakhs for Bridge + Rs.300.00 lakhs for Checkdam) by meeting the additional amount for bridge part from CRR grant and from less tender savings of this work and the additional amount towards check dam may be met from I&CAD Department budget. As the entire less Tender Premium amount is proposed for utilization, the actual revised estimate cost required is reduced from Rs. 2300.00 lakhs to Rs. 1925.70 lakhs and to accord permission to execute the total work with the same agency at agreement rates, as it is advantageous to the Government since the work was entrusted at (-) 18.18% less over 2015-16 SSR rates.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction (Re-RAS) for the subject work for Rs.1925.70 lakhs (Rs.1543.10 lakhs for Bridge + Rs.382.60 lakhs for Checkdam) as against RAS amount of Rs.900.00 lakhs (Rs.600.00 lakhs for Bridge + Rs.300.00 lakhs for Checkdam) by meeting the additional amount for bridge part from CRR grant and from less tender savings of this work and the additional amount towards check dam may be met from I&CAD Department budget and also accord permission to execute the total work with the same agency at agreement rates, as it is advantageous to the Government since the work was entrusted at (-) 18.18% less over 2015-16 SSR rates.

5. The Engineer-in-Chief (I/C), Panchayat Raj, Hyderabad shall take necessary action accordingly.

6. The order issues with the concurrence of the Finance (PF) Department vide their U.O.No.8705-A/147-A/PF/NABARD/2017, dated: 22.08.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ

PRINCIPAL SECRETARY TO GOVERNMENT(FAC)

To

The Engineer-in-Chief (I/C), Panchayat Raj, Hyderabad.

Copy to: The Chief Engineer, Panchayat Raj (NABARD), Hyderabad.

The Superintendent Engineer, Panchayat Raj, Karim Nagar

The Accountant General, Telangana, Hyderabad.

The OSD to Minister(PR&RD).

The Finance (PF) Dept.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER